
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/08/2021

ESTIMATE SUMMARY 15:36:32

CONTID: C21258R        ESTIMATE NO: 0010 PROG 2005

PCN: 21258R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY19 PIKES PEAK AREA SIGNAL RE PERCENT TIME:

PROJECT NO: STMC040-043                   

FY19 PIKES PEAK AREA SIGNAL REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ARROW ELECTRIC SERVICE, INC. PAY PERIOD ENDING

26898 E. HWY 96 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)948-3343 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,539,936.55 PARTICIPATING $ $ 200,240.20

AWARD PROJECT AMT: 2,606,989.31 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.45

WORK DAYS

WORK DAYS

100.00%

-0.01

200,240.20

200,240.20

200,240.20

$

$

$

$

2,539,936.56

0.00

2,539,936.56

0.00

2,539,936.56

-39,104.84

0.00

2,500,831.72

0.00

AMOUNT DUE 2,500,831.72 200,240.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 200,240.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

181.0 TIME ALLOW: 182

ORIG TIME ALLOW: 182

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/18/2019

02/10/2020

02/08/2021

10/24/2019

11/22/2019

12/16/2019

12/18/2019
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PCN: 21258R-BID   ESTIMATE RUN 02/08/2021

PROJECT: STMC040-043                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

6,025.001.000

0.00

1.000

L S 

6,025.00000

0010 Removal of Debris 1.000

0.000

201-00005  
 

3,950.001.000

0.00

1.000

L S 

3,950.00000

0015 Removal of Delineator 6.000

2.000

202-00090  
 

480.008.000

120.00

8.000

EACH

60.00000

0020 Removal of Sidewalk 426.000

0.000

202-00200  
 

17,785.50426.000

0.00

426.000

SY  

41.75000

0025 Removal of Curb and Gutter 434.000

97.000

202-00203  
 

13,938.75531.000

2,546.25

531.000

LF  

26.25000

0030 Removal of Concrete Curb Ramp 234.000

24.000

202-00206  
 

6,901.50258.000

642.00

258.000

SY  

26.75000

0035 Removal of Brick Pavers 1.000

0.000

202-00207  
 

29.251.000

0.00

1.000

SY  

29.25000

0040 Removal of Asphalt Mat 47.000

6.000

202-00220  
 

2,233.9553.000

252.90

53.000

SY  

42.15000

0045 *Removal of Pavement Marking 2,489.000

0.000

202-00250  
 

10,329.352,489.000

0.00

2,489.000

SF  

4.15000

0050 Removal of Light Standard 2.000

0.000

202-00700  
 

1,150.002.000

0.00

2.000

EACH

575.00000

0055 Removal of Ground Sign 1.000

0.000

202-00810  
 

120.001.000

0.00

1.000

EACH

120.00000
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PCN: 21258R-BID   ESTIMATE RUN 02/08/2021

PROJECT: STMC040-043                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

27,050.001.000

0.00

1.000

L S 

27,050.00000

0065 Sawing Asphalt Material (6 Inch) 211.000

29.000

202-05026  
 

2,880.00240.000

348.00

240.000

LF  

12.00000

0070 *Potholing 167.000

0.000

203-01597  
 

31,730.00167.000

0.00

167.000

HOUR

190.00000

0075 Erosion Log Type 1 (12 Inch) 120.000

180.000

208-00002  
 

4,830.00300.000

2,898.00

300.000

LF  

16.10000

0080 Aggregate Bag 40.000

30.000

208-00035  
 

1,102.5070.000

472.50

70.000

LF  

15.75000

0085 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,050.002.000

0.00

2.000

EACH

1,525.00000

0090 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

42.00000

0095 Sweeping (Sediment Removal) 23.000

17.000

208-00106  
 

6,040.0040.000

2,567.00

40.000

HOUR

151.00000

0100 Reset Microwave Vehicle Radar Detector (MVRD) 4.000

0.000

210-00476  
 

4,200.004.000

0.00

4.000

EACH

1,050.00000

0105 Reset Radio Communication  Antenna 4.000

0.000

210-00479  
 

2,840.004.000

0.00

4.000

EACH

710.00000

0110 Reset Ground Sign 0.000

1.000

210-00810  
 

250.001.000

250.00

1.000

EACH

250.00000
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PCN: 21258R-BID   ESTIMATE RUN 02/08/2021

PROJECT: STMC040-043                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Sign Panel 12.000

0.000

210-00815  
 

2,700.0012.000

0.00

12.000

EACH

225.00000

0120 Reset Pull Box 0.000

2.000

210-00827  
 

990.002.000

990.00

2.000

EACH

495.00000

0125 Reset Traffic Signal Controller Cabinet 1.000

0.000

210-00855  
 

1,495.001.000

0.00

1.000

EACH

1,495.00000

0130 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

539.00000

0135 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

1,100.00000

0140 Herbicide Treatment 0.000

1,478.000

217-00000  
 

1,625.801,478.000

1,625.80

1,478.000

SY  

1.10000

0145 Hot Mix Asphalt (Patching) (Asphalt) 9.160

4.990

403-00720  
 

4,528.0014.150

1,596.80

14.150

TON 

320.00000

0150 *Drilled Shaft (18 Inch) 70.000

0.000

503-00018  
 

35,175.0070.000

0.00

70.000

LF  

502.50000

0155 *Drilled Shaft (36 Inch) 30.000

0.000

503-00036  
 

18,450.0030.000

0.00

30.000

LF  

615.00000

0160 *Drilled Shaft (42 Inch) 34.000

0.000

503-00042  
 

23,630.0034.000

0.00

34.000

LF  

695.00000

0165 *Drilled Shaft (48 Inch) 195.000

0.000

503-00048  
 

153,075.00195.000

0.00

195.000

LF  

785.00000
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PCN: 21258R-BID   ESTIMATE RUN 02/08/2021

PROJECT: STMC040-043                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Drilled Shaft (54 Inch) 105.000

0.000

503-00054  
 

85,575.00105.000

0.00

105.000

LF  

815.00000

0175 Riprap (9 Inch) 2.000

3.000

506-00209  
 

1,625.005.000

975.00

5.000

CY  

325.00000

0180 Fence (Temporary) 149.000

0.000

607-11580  
 

819.50149.000

0.00

149.000

LF  

5.50000

0185 *Concrete Sidewalk 340.000

63.000

608-00000  
 

26,658.45403.000

4,167.45

403.000

SY  

66.15000

0190 *Concrete Curb Ramp 219.000

38.000

608-00010  
 

33,410.00257.000

4,940.00

257.000

SY  

130.00000

0195 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

200.00000

0200 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

0.000

LF  

45.75000

0205 *Curb and Gutter Type 2 (Section I-M) 33.000

0.000

609-21011  
 

1,650.0033.000

0.00

33.000

LF  

50.00000

0210 *Curb and Gutter Type 2 (Section II-B) 512.000

107.000

609-21020  
 

34,725.90619.000

6,002.70

619.000

LF  

56.10000

0215 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

0.000

LF  

85.10000

0220 *Median Cover Material (Patterned Concrete) 1,334.000

4,880.000

610-00020  
 

149,757.406,214.000

117,608.00

6,214.000

SF  

24.10000
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PCN: 21258R-BID   ESTIMATE RUN 02/08/2021

PROJECT: STMC040-043                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Delineator (Type I) 0.000

15.000

612-00001  
 

332.2515.000

332.25

15.000

EACH

22.15000

0230 Delineator (Type II) 0.000

1.000

612-00002  
 

18.101.000

18.10

1.000

EACH

18.10000

0235 Delineator (Type III) 0.000

1.000

612-00003  
 

19.751.000

19.75

1.000

EACH

19.75000

0240 *2 Inch Electrical Conduit (Bored) 10,017.000

0.000

613-00206  
 

182,810.2510,017.000

0.00

10,017.000

LF  

18.25000

0245 *3 Inch Electrical Conduit (Bored) 4,607.000

0.000

613-00306  
 

90,988.254,607.000

0.00

4,607.000

LF  

19.75000

0250 1 Inch Electrical Conduit (Plastic) 169.000

0.000

613-01100  
 

1,816.75169.000

0.00

169.000

LF  

10.75000

0255 2 Inch Electrical Conduit (Plastic) 213.000

0.000

613-01200  
 

2,183.25213.000

0.00

213.000

LF  

10.25000

0260 3 Inch Electrical Conduit (Plastic) 366.000

0.000

613-01300  
 

3,934.50366.000

0.00

366.000

LF  

10.75000

0265 Type One Pull Box 8.000

0.000

613-07001  
 

4,760.008.000

0.00

8.000

EACH

595.00000

0270 Type Two Pull Box 2.000

0.000

613-07002  
 

1,290.002.000

0.00

2.000

EACH

645.00000

0275 Type Three Pull Box 16.000

1.000

613-07003  
 

12,665.0017.000

745.00

17.000

EACH

745.00000
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PCN: 21258R-BID   ESTIMATE RUN 02/08/2021

PROJECT: STMC040-043                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Type Five Pull Box 10.000

0.000

613-07005  
 

10,150.0010.000

0.00

10.000

EACH

1,015.00000

0285 Wiring 1.000

0.000

613-10000  
 

37,250.001.000

0.00

1.000

L S 

37,250.00000

0290 Luminare (LED) (8500 Lumens) 2.000

0.000

613-13006  
 

1,850.002.000

0.00

2.000

EACH

925.00000

0295 Luminaire (Install Only) 16.000

0.000

613-20200  
 

6,000.0016.000

0.00

16.000

EACH

375.00000

0300 Secondary Service Pedestal 5.000

0.000

613-50150  
 

21,375.005.000

0.00

5.000

EACH

4,275.00000

0305 Sign Panel (Class I) 411.000

0.000

614-00011  
 

7,911.75411.000

0.00

411.000

SF  

19.25000

0310 Lighted Street Name Sign (Inst Only) 16.000

0.000

614-00014  
 

18,000.0016.000

0.00

16.000

EACH

1,125.00000

0315 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

1.000

4.000

614-01573  
 

2,076.255.000

1,661.00

5.000

EACH

415.25000

0320 Pedestrian Signal Face (16) (Countdown) 32.000

0.000

614-70150  
 

17,984.0032.000

0.00

32.000

EACH

562.00000

0325 Traffic Signal Face (12-12-12) 75.000

0.000

614-70336  
 

54,375.0075.000

0.00

75.000

EACH

725.00000

0330 Traffic Signal Face (12-12-12-12) 22.000

0.000

614-70448  
 

17,380.0022.000

0.00

22.000

EACH

790.00000
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PCN: 21258R-BID   ESTIMATE RUN 02/08/2021

PROJECT: STMC040-043                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Traffic Signal Controller Cabinet 5.000

0.000

614-72855  
 

99,850.005.000

0.00

5.000

EACH

19,970.00000

0340 Pedestrian Push Button 32.000

0.000

614-72860  
 

43,904.0032.000

0.00

32.000

EACH

1,372.00000

0345 Pedestrian Push Button Post Assembly 17.000

0.000

614-72863  
 

36,975.0017.000

0.00

17.000

EACH

2,175.00000

0350 Microwave Vehicle Radar Detector 4.000

0.000

614-72887  
 

38,900.004.000

0.00

4.000

EACH

9,725.00000

0355 Intersection Detection System (Camera)(Install Only) 14.000

0.000

614-72896  
 

26,950.0014.000

0.00

14.000

EACH

1,925.00000

0360 Flashing Beacon 6.000

0.000

614-80000  
 

19,050.006.000

0.00

6.000

EACH

3,175.00000

0365 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000

0.000

614-81145  
 

34,430.002.000

0.00

2.000

EACH

17,215.00000

0370 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

18,395.001.000

0.00

1.000

EACH

18,395.00000

0375 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

18,525.001.000

0.00

1.000

EACH

18,525.00000

0380 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1.000

0.000

614-81160  
 

24,325.001.000

0.00

1.000

EACH

24,325.00000

0385 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 6.000

0.000

614-81165  
 

149,850.006.000

0.00

6.000

EACH

24,975.00000
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PCN: 21258R-BID   ESTIMATE RUN 02/08/2021

PROJECT: STMC040-043                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1.000

0.000

614-81170  
 

26,050.001.000

0.00

1.000

EACH

26,050.00000

0395 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 4.000

0.000

614-81175  
 

114,080.004.000

0.00

4.000

EACH

28,520.00000

0400 Traffic Signal-Light Pole Steel (2-55&65 Foot Mast 
Arm) 

1.000

0.000

614-81555  
 

30,950.001.000

0.00

1.000

EACH

30,950.00000

0405 Traffic Signal-Light Pole Steel (2-60&65 Foot Mast 
Arm) 

1.000

0.000

614-81560  
 

32,050.001.000

0.00

1.000

EACH

32,050.00000

0410 Traffic Signal Pedestal Pole Steel 12.000

0.000

614-84000  
 

32,700.0012.000

0.00

12.000

EACH

2,725.00000

0415 Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

0.000

EACH

675.00000

0420 Fiber Optic Termination Panel (24 Fiber) 1.000

0.000

614-87024  
 

1,765.001.000

0.00

1.000

EACH

1,765.00000

0425 Closed Circuit Television 1.000

0.000

614-87320  
 

8,915.001.000

0.00

1.000

EACH

8,915.00000

0430 Closed Circuit Television (Install Only) 1.000

0.000

614-87321  
 

4,510.001.000

0.00

1.000

EACH

4,510.00000

0435 Test Fiber Optic Cable 1.000

0.000

614-87350  
 

3,982.001.000

0.00

1.000

L S 

3,982.00000

0440 Fiber Optic Cable (Single Mode) (24 Strands) 0.000

0.000

614-87424  
 

0.000.000

0.00

0.000

LF  

6.67000
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PCN: 21258R-BID   ESTIMATE RUN 02/08/2021

PROJECT: STMC040-043                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Splice Fiber Optic Cable (24 Strand) 1.000

0.000

614-87524  
 

4,015.001.000

0.00

1.000

EACH

4,015.00000

0450 Terminate Fiber Optic Cable (24 Strand) 1.000

0.000

614-87624  
 

4,015.001.000

0.00

1.000

EACH

4,015.00000

0455 Ethernet Switch Type III Assembly (Cienna Switch 3930) 0.000

1.000

614-87693  
 

5,775.001.000

5,775.00

1.000

EACH

5,775.00000

0460 *Construction Surveying 1.000

0.000

625-00000  
 

23,010.001.000

0.00

1.000

L S 

23,010.00000

0465 *Mobilization 1.000

0.000

626-00000  
 

88,200.001.000

0.00

1.000

L S 

88,200.00000

0470 *Public Information Management (Tier III) 0.800

0.200

626-01113  
 

15,050.001.000

3,010.00

1.000

DAY 

15,050.00000

0475 *Modified Epoxy Pavement Marking 15.000

0.000

627-00008  
 

7,725.0015.000

0.00

15.000

GAL 

515.00000

0480 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

774.000

0.000

627-30405  
 

12,113.10774.000

0.00

774.000

SF  

15.65000

0485 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

5,278.000

0.000

627-30411  
 

69,405.705,278.000

0.00

5,278.000

SF  

13.15000

0490 *Flagging 3.000

0.000

630-00000  
 

81.303.000

0.00

3.000

HOUR

27.10000

0495 Uniformed Traffic Control 80.000

0.000

630-00003  
 

11,600.0080.000

0.00

80.000

HOUR

145.00000
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PCN: 21258R-BID   ESTIMATE RUN 02/08/2021

PROJECT: STMC040-043                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Traffic Control Inspection 120.000

29.000

630-00007  
 

27,565.00149.000

5,365.00

149.000

DAY 

185.00000

0505 *Traffic Control Management 165.000

25.000

630-00012  
 

211,850.00190.000

27,875.00

190.000

DAY 

1,115.00000

0510 Uniformed Traffic Control Coordination 5.000

0.000

630-00015  
 

187.505.000

0.00

5.000

HOUR

37.50000

0515 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

205.00000

0520 *Construction Traffic Sign (Panel Size A) 17.100

1.900

630-80341  
 

722.0019.000

72.20

19.000

EACH

38.00000

0525 *Construction Traffic Sign (Panel Size B) 54.000

6.000

630-80342  
 

3,195.0060.000

319.50

60.000

EACH

53.25000

0530 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

25,560.004.000

2,556.00

4.000

EACH

6,390.00000

0535 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

2.700

0.300

630-80357  
 

3,450.003.000

345.00

3.000

EACH

1,150.00000

0540 *Drum Channelizing Device 27.000

3.000

630-80360  
 

495.0030.000

49.50

30.000

EACH

16.50000

0545 *Drum Channelizing Device (With Light) (Flashing) 27.000

3.000

630-80363  
 

607.5030.000

60.75

30.000

EACH

20.25000

0550 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

22.25000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Traffic Cone 67.500

7.500

630-80380  
 

937.5075.000

93.75

75.000

EACH

12.50000

0560 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

0.000

EACH

29.75000

0565 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.800

0.200

630-85040  
 

33,950.002.000

3,395.00

2.000

EACH

16,975.00000

0570 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0575 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0580 F/A On-The-Job Trainee 2,655.000

545.000

700-70023  
 

3,200.003,200.000

545.00

3,200.000

F A 

1.00000

0585 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0590 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0595 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,536,841.55200,240.202,536,841.55CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0600 Sanitary Facility 1.000

0.000

620-00020  
 

3,095.001.000

0.00

1.000

EACH

3,095.00000

CAT 3,095.000.003,095.00CURRENT AMT0400 $ $ $

$ 2,539,936.55200,240.20$2,539,936.55$CURRENT AMTPROJECT TOTAL


